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ESTIMATE RUN 11/08/2018

ESTIMATE SUMMARY 21:44:06

CONTID: C21571         ESTIMATE NO: 0003 PROG 2005

PCN: 21571-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MEDIAN CABLERAIL PHS II PERCENT TIME:

PROJECT NO: SHE025A-042                   

I-25 MEDIAN CABLERAIL PHS II

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,146,910.00 PARTICIPATING $ $ 314,201.50

AWARD PROJECT AMT: 2,208,069.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-28,068.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,832.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.11

WORK DAYS

WORK DAYS

32.84%

1,441,842.00

314,201.50

286,133.50

277,301.46

$

$

$

$

705,068.00

0.00

705,068.00

0.00

705,068.00

-17,574.84

0.00

687,493.16

0.00

AMOUNT DUE 687,493.16 277,301.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 277,301.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

28.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/23/2018

07/01/2018

11/01/2018

04/19/2018

05/02/2018

05/22/2018

05/23/2018
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PCN: 21571-BID    ESTIMATE RUN 11/08/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:44:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

17,000.001.000

0.00

1.000

L S 

17,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

13.50000

0020 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

7.000

EACH

1,800.00000

0025 Embankment Material (Complete In Place) 13,447.000

7,324.000

203-00060  
 

228,481.0020,771.000

80,564.00

20,771.000

CY  

11.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

190.000

HOUR

100.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

190.000

HOUR

50.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

80.000

HOUR

100.00000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

80.000

HOUR

75.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

120.000

HOUR

250.00000

0055 Topsoil 3,366.000

3,366.000

207-00205  
 

49,143.606,732.000

24,571.80

10,200.000

CY  

7.30000
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PCN: 21571-BID    ESTIMATE RUN 11/08/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:44:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 440.000

0.000

208-00002  
 

1,430.00440.000

0.00

5,172.000

LF  

3.25000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0070 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

7,500.005.000

0.00

5.000

EACH

1,500.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

29.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

75.00000

0085 Erosion Control Management 3.000

2.000

208-00207  
 

500.005.000

200.00

60.000

DAY 

100.00000

0090 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

5.000

EACH

2,200.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

360.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

14.000

ACRE

2,400.00000

0105 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

14.000

ACRE

445.00000

0110 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,390.000

LB  

2.00000



CONTID: C21571         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21571-BID    ESTIMATE RUN 11/08/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:44:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

3,100.000

SY  

0.30000

0120 Aggregate Base Course (Class 6) 0.000

4,683.000

304-06000  
 

159,222.004,683.000

159,222.00

4,683.000

TON 

34.00000

0120 MATERIAL ALLOWANCE ABC Class 6 825.529

-825.529

0.000.000

-28,068.00TON 

34.00000

0125 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

130.00000

0130 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

125.00000

0135 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

2,220.000

GAL 

3.50000

0140 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

536.000

LF  

125.00000

0145 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0150 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0155 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0160 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

16,300.000

LF  

16.00000
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PCN: 21571-BID    ESTIMATE RUN 11/08/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:44:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

12.000

EACH

8,000.00000

0170 Construction Surveying 0.330

0.330

625-00000  
 

10,560.000.660

5,280.00

1.000

L S 

16,000.00000

0175 *Mobilization 0.452

0.090

626-00000  
 

119,240.000.542

19,800.00

1.000

L S 

220,000.00000

0180 *Public Information Services (Tier III) 0.330

0.170

626-01103  
 

5,500.000.500

1,870.00

1.000

L S 

11,000.00000

0185 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

100.00000

0190 *Traffic Control Inspection 4.000

18.000

630-00007  
 

2,970.0022.000

2,430.00

30.000

DAY 

135.00000

0195 *Traffic Control Management 17.000

14.000

630-00012  
 

37,200.0031.000

16,800.00

76.000

DAY 

1,200.00000

0200 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

216.002.000

0.00

11.000

EACH

108.00000

0205 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

81.00000

0210 *Construction Traffic Sign (Panel Size A) 9.500

1.500

630-80341  
 

363.0011.000

49.50

31.000

EACH

33.00000

0215 *Construction Traffic Sign (Panel Size B) 12.500

1.000

630-80342  
 

729.0013.500

54.00

27.000

EACH

54.00000
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PCN: 21571-BID    ESTIMATE RUN 11/08/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:44:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

567.007.000

0.00

14.000

EACH

81.00000

0225 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

6,600.001.500

0.00

3.000

EACH

4,400.00000

0230 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

1,100.000.500

0.00

1.000

EACH

2,200.00000

0235 *Drum Channelizing Device (With Light) (Flashing) 77.000

8.500

630-80363  
 

2,821.5085.500

280.50

212.000

EACH

33.00000

0240 *Traffic Cone 30.000

30.000

630-80380  
 

540.0060.000

270.00

200.000

EACH

9.00000

0245 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

25.000

EACH

17.00000

0250 *Mobile Attenuator 1.000

0.000

630-85020  
 

8,000.001.000

0.00

2.000

EACH

8,000.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,400.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 575.200

1,449.820

700-70016  
 

2,025.022,025.020

1,449.82

7,000.000

F A 

1.00000
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PCN: 21571-BID    ESTIMATE RUN 11/08/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:44:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0280 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

4,800.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0305 HMA (Gr SX) (75) (PG 58-28) CMO #2 0.000

0.000

403-34721  
 

0.000.000

0.00

4,347.000

TON 

123.00000

0310 *Uniformed Traffic Control CMO #3 - NON COLORADO STATE
PATROL UTC

0.000

10.750

630-00003  
 

1,359.8810.750

1,359.88

100.000

HOUR

126.50000

CAT 663,068.00286,133.502,104,910.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Field Office (Class 1) 1.000

0.000

620-00001  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0295 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0300 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 42,000.000.0042,000.00CURRENT AMT0400 $ $ $

$ 705,068.00286,133.50$2,146,910.00$CURRENT AMTPROJECT TOTAL


